

Updated 1/18/19

Note: All upcoming project information is subject to change.

Los Rios Community College District

Fund Source

American River College	Design Start (month - year)	Occupy (month - year)	Local	State Bond	Total Cost
ARC - Administration Building Modernization	Aug-23	Sep-26	✓	✓	\$10,456,993
ARC - Central Utility Plant Upgrade - Chiller	Sep-18	Dec-19	✓		\$2,000,513
ARC - Corp Yard Relocation	Aug-20	May-23	✓		\$5,652,644
ARC - Davies Hall Modernization	Aug-21	Nov-24	✓	✓	\$29,887,695
ARC - Infrastructure - South Well Decomission	Jan-17	Apr-19	✓		\$183,072
ARC - Infrastructure Stadium Lighting Upgrade	Nov-17	Apr-21	✓		\$553,810
ARC - Natomas Center Phase 2 & 3	Aug-20	Nov-24	✓	✓	\$25,546,221
ARC - New Instructional Space 1	Aug-24	Nov-27	✓	✓	\$16,059,617
ARC - Technical Educ Building Modernization	Aug-19	Nov-22	✓	✓	\$46,611,405

Cosumnes River College

CRC - Automotive Tech Building Expansion	Dec-18	Mar-22	✓	✓	\$13,400,000
CRC - College Center Secondary Effects	Oct-18	Apr-20	✓		\$500,000
CRC - Elk Grove Center Phase 2	Aug-20	Nov-24	✓	✓	\$13,267,644
CRC - Elk Grove Center Phase 3	Aug-22	Nov-25	✓	✓	\$13,267,644
CRC - Infrastructure Related to College Center Expansion	Feb-16	Dec-19	✓		\$3,366,073
CRC - Library Modernization	Aug-21	Jun-25	✓		\$4,449,248
CRC - Library Pneumatic Control Conversion Prop 39 Y5	Apr-18	Mar-19			\$420,312
CRC - New Instructional Space	Aug-24	Nov-27	✓	✓	\$12,801,497
CRC - Transportation, Access and Parking	Jun-19	Feb-21	✓		\$2,053,857

District Office Complex

DOC - ARC SCC Single Mode Fiber Upgrade	Mar-18	Jun-19			\$500,000
DOC - District Office Modernization and Expansion	Aug-21	Jul-24	✓		\$4,567,454
DOC - District Wide Camera Project	Feb-17	Apr-19			\$2,450,003
DOC - District-wide Security Improvement Project - Phase 2	Aug-17	Jan-19	✓		\$3,128,204
DOC - Security Improvement Project - Phase 1	Dec-18	Mar-20	✓		\$270,000
DOC - Workforce and Economic Development (WED) Facility	Mar-17	Jan-20	✓		\$8,439,238

Folsom Lake College

FLC - Electrical Vehicle Charging Station	Mar-18	Feb-19			\$81,330
FLC - New Instructional Buildings Phase 2.1	Aug-21	Jan-25	✓	✓	\$49,534,650
FLC - New Instructional Space Phase 2.2	Sep-24	Dec-26	✓	✓	\$42,273,545
FLC - Perimeter and Front Landscaping	Dec-20	Apr-22	✓		\$2,089,418
FLC - Rancho Center Phase 3	Aug-22	Nov-25	✓	✓	\$13,267,644
FLC - Rancho Cordova Center Phase 2	Aug-20	Nov-23	✓	✓	\$11,640,442

FLC - Veneer Repair - Various Locations	Feb-18	Apr-19			\$0
<b>Sacramento City College</b>					
SCC - Infrastructure - Hydronic Loop West End	Jan-21	Jan-25			\$3,783,934
SCC - Lillard Hall Modernization	Jun-18	Mar-22	✓	✓	\$19,842,748
SCC - New Instructional Space (Mohr 2)	Aug-23	Nov-26	✓	✓	\$11,196,476
SCC - RHN Pneumatic Conversion Prop 39 Y5	Apr-18	Mar-19			\$414,145
SCC - Rodda Hall Lighting Controls (Occupancy Sensors) - Prop 39	Jun-17	Jan-19	✓		\$470,690
SCC - Sand Volleyball	Apr-19	Dec-20			\$491,139
SCC - Security Improvement Project	May-18	Sep-19	✓		\$2,300,000
SCC - West Sac Stucco Repair	Jun-18	Nov-19			\$250,045
SCC - West Sacramento Center Phase 2	Aug-24	Nov-27	✓	✓	\$11,902,436