

Updated 11/27/2017

Note: All upcoming project information is subject to change.

Los Rios Community College District

	Design Start (month - year)	Occupy (month - year)	Funding Source		Total Cost
			Local Bond	State Bonds	
American River College					
ARC - Administration Building Modernization	Aug-24	Sep-27	✓	✓	\$10,456,993
ARC - Campus Wide Electrical Improvement	Apr-17	Mar-19			\$400,073
ARC - Corp Yard Relocation	Aug-20	May-23	✓		\$5,652,644
ARC - Davies Hall Modernization	Aug-21	Nov-24	✓	✓	\$29,887,695
ARC - Liberal Arts Building Modernization	Feb-16	Oct-19	✓		\$35,826,162
ARC - Liberal Arts Replacement Infrastructure	Aug-16	Oct-19	✓		\$5,646,126
ARC - Library Cell Tower	Nov-17	Jan-19			\$134,156
ARC - Monument Sign at NW Corner	Aug-16	Apr-18	✓		\$48,474
ARC - Natomas Center	Aug-18	Nov-21	✓	✓	\$25,546,221
ARC - New Instructional Space 1	Aug-22	Nov-25	✓	✓	\$16,059,617
ARC - Replace Boilers	Apr-17	Sep-18			\$571,704
ARC - Technical Educ Building Modernization	Aug-19	Nov-22	✓	✓	\$46,611,405

Cosumnes River College

CRC - Automotive Tech Building Expansion	Aug-20	Sep-23	✓	✓	\$5,289,256
CRC - College Center Expansion	Oct-15	Oct-19	✓		\$15,707,073
CRC - Elk Grove Center	Aug-19	Nov-22	✓	✓	\$26,535,288
CRC - Library Modernization (move student services)	Jan-20	Nov-21	✓		\$4,449,248
CRC - New Instructional Space	Aug-22	Nov-25	✓	✓	\$12,801,497
CRC - RT Walkway Lighting	Oct-17	Jul-18			\$81,341
CRC - Transportation, Access and Parking	Jun-19	Feb-21	✓		\$2,053,857

District Office Complex

DOC - District Office Modernization and Expansion	Aug-21	Jul-24	✓		\$4,567,454
DOC - District Office Server Room Smart Row Prop 39	Dec-16	Feb-18			\$200,000
DOC - District Wide Camera Project	Feb-17	Oct-18			\$2,450,003
DOC - Districtwide Ancillary Cooling - Prop 39	Nov-16	Jul-18			\$256,500
DOC - District-wide Security Improvement Project - Phase 2	Aug-17	Jan-19	✓		\$3,128,204
DOC - Districtwide VFD Replacement - Prop 39	Sep-16	Jan-18			\$209,370
DOC - Ethan Way EMS - Prop 39	Apr-17	Oct-18	✓		\$80,000
DOC - Ethan Way Lighting - Prop 39	Apr-17	Oct-18	✓		\$95,000
DOC - FM Data Centers	Apr-16	Mar-18	✓		\$900,000
DOC - Multi-Campus Library Lighting Controls - Prop 39	Jun-17	Sep-18	✓		\$537,207
DOC - Prop 39 Multi-Campus Year 4 Lighting	Apr-17	Sep-18	✓		\$763,979
DOC - SAN - Storage Area Network (FM)	Feb-17	May-19			\$1,033,889

Folsom Lake College

FLC - Harris Center Line Array	Nov-17	Sep-18			\$638,900
FLC - New Instructional Buildings Phase 2.1	Aug-19	Jan-23	✓	✓	\$49,534,650
FLC - New Instructional Space Phase 2.2	Sep-20	Dec-23	✓	✓	\$42,273,545
FLC - Perimeter and Front Landscaping	Dec-18	Apr-20	✓		\$2,089,418
FLC - Security Improvement Project - Phase 2 Electronic Access	Aug-16	Jul-18	✓		\$800,000

Sacramento City College

SCC - Electrical Switch Gear Replacement	Oct-15	May-18	✓		\$2,412,750
SCC - Lillard Hall Modernization	Sep-20	Dec-23	✓	✓	\$19,842,748
SCC - Mohr Hall Modernization	Sep-15	Nov-19	✓		\$17,099,721
SCC - Mohr Hall Modernization Infrastructure	Sep-15	Nov-19	✓		\$5,798,370
SCC - New Instructional Space (Mohr 2)	Aug-20	Nov-23	✓	✓	\$11,196,476
SCC - Rodda Hall Lighting Controls (Occupancy Sensors) - Prop 39	Jun-17	May-18	✓		\$470,690
SCC - Security Improvement Project - Phase 1	Oct-16	May-18	✓		\$2,300,000
SCC - Union Stadium Conc. Decking Repair	May-17	Oct-18			\$350,064
SCC - West Sac Stucco Repair	Nov-17	Jan-19			\$250,045
SCC - West Sacramento Center Phase 2	Aug-26	Nov-29	✓	✓	\$11,902,436